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DRAFT 

• The assessment was performed in accordance with an August 6, 2015 
Professional Services Agreement between Bechtel Power Corporation and Smith, 
Currie & Hancock LLP (SCH) for the purpose of assisting SCH in giving legal 
advice. 

• The objective of the assessment was to assist SCH and the Owners (South 
Carolina Electric & Gas Company and South Carolina Public Service Authority) to 
better understand the current status and potential challenges of the project in 
anticipation of litigation and also to help ensure the project is on the most cost 
efficient trajectory to completion. 

• Bechtel's team evaluated the current status and forecasted completion plan 
through the design, supply chain, and construction aspects of the project. 

- Focus was on understanding the issues that have caused impacts to date, assessing the 
effectiveness of the mitigation plans put into place to address those issues, and reviewing 
the project management tools and work processes being employed to plan and execute the 
project, including change management, through completion and turnover of the units. 

• Materials received, collected or prepared by Bechtel in connection with the 
assessment are the property of the Owners and shall be treated as confidential. 
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DRAFT

,I he assesslrnient was perfollmled Iln accoldance wIth an AUgUst 6, 2015
Professional Services Agreemen'I between Bechtel Powei Corporation and Smith,
Cume 5 Harlcock Ll. P ISCIH) for the purpose of assisting SCH in giving legal
8dv 1 ce.

~ The objective ot the assessment was to as ist SCHI and the Owners (South
Carolina Electnc K Gas Company and South Carolina Public Service Authority) to
better undlerstand the current status and potential challenges of the project in

antIcipation of Iitiigatiion and also to hellp ensure the project is on the most cost
effllcllent ti 3]ectory to completion.

Bechtel's team evaluated the current status and forecasted completion plan
through the design, supply chain, and construction aspects of the project.

FocUs was on Unclerstandlng the llssues ithat have caused Ifllpacts to date assessllng the
Bffecttverless of thB mitllgatlon plans put into place to address those IssUBs, aflcl t Bvlewlng
the project management tools and work processes being employed to plan and execute the
project, including change management, through compleiiion and turnover of the uniits.

Materials received, collected or prepared by Bechtel in connecticn with the
assessment are the property of the Owners and shall be treated as confidlential.
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Timeline DRAFT 

• Schedule: 

- Issue draft report 7 weeks following site mobilization for Owners' review. 

• The assessment included: 

- Data validation 

- Site walkdowns 

- Leadership team interviews 

- Functional breakout sessions 

- Preparation of report 

• Key dates: 

- August 14: 

- August 19: 

- September 8: 

- September 9: 

- October 22: 

Initial documents received from Consortium 

Portions of Integrated Project Schedule received 

Bechtel Team mobilized to site 

Consortium presentation to Bechtel Team 

Bechtel presentation to SCE&G and Santee Cooper 
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DRAFT

Schedule:
— ls. ue draft report 7 weeks following site mobilization for Owners'eview.

tl Ae assessment III)clLIded:

Da'ta valIdatllon

— Site walkdowns

t Badershlp team Interviews
-- Functional breakout sessions

KBY dates:
August I

4'ugust 39.

September 8.

-- September 9:

C)ctober 22:

initial documents received from Consortium

Portions of Integrated Project Schedule recewed

Bechtel Team mobilized to site

Cor'isol tlluml pll*esentatlon to Bechtel feafTI

Rechtel presentation to SCEKG and Santee Cooper
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Scope 
• During the assessment period, the Bechtel team: 

- Reviewed 353 Consortium and Owner documents. 

- Attended 70 meetings with Consortium and Owner personnel. 

- Conducted 35 interviews of Consortium and Owner personnel. 

- Completed 24 site walkdowns/real-time observations. 

- Attended 7 subject-specific presentations. 

DRAFT 

• Bechtel's assessment is based on the data, schedule, and other information 
obtained from the Consortium and the Owners: 

- Construction bulk quantities were obtained from the Consortium (various questions on 
these quantities were identified). 

- Some data and information was provided electronically by the Owners and the Consortium. 
For the majority of data and information, a single hard copy was placed in a Reading Room 
at the site and no additional copies could be made. This limited our ability to fully assess 
the information [e.g., engineering schedules, ROYG (red-orange-yellow-green) report, etc.] 

- Many documents were redacted. . 

• Only key observations are identified in this presentation. Additional observations 
will be included in the final report. 
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Assessment Scope DRAFT

Our'ing the assessment period, the Bechtell team:
-- Reviewed 353 Consortium and Owner documents
— AMended f0 meetings with Consortium and Owner personnel.

Conducted 35 lntelvlews Gf Consortium and Ownel'ersonnel.
-- Completed 24 site walkdownslreal-time ob ervaiions

A'itended ir subjec't-specific presen'iatlons

~ Bechtel's assessment iis based on the data, schedulle, and other information
obtained frornl the ConsortiulITll and 'the

Owners,'onsiruction

bulk quaniillies were obtained from the Consortium (various questions on
these quantities were identified).

Son'le data ancll infolrrnatllon was provllded Blectronllcallly by the Owners and the Consortllum.
I'"Gl'ihe ma)ority Gf datai alnd information, 8 sllngle hald copy was placed ln 8 Reading Room
at ihe site and no additional copies could be made This limiited our abiility tu fully assess
the informatiion [e.g., engineenng schedules, ROYG (red-orange-yellow-green) report, etc.j
IVIany documents were redacted.

~ Only key observations are identified in thils presentation. Additional observations
wiII be included in the final report.
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Assessment Team DRAFT 

Carl Rau • Dick Miller 
Executive Sponsor Assessment Team 

Leader 

Ty Troutman • John Atwell • 14 Senior managers 
Principal Vice President Principal Vice President supported by Bechtel 
Assessment Reviewer Assessment Reviewer functional departments 

George Spindle • Mike Robinson 
Construction Construction 

• Over 500 years of total 
expenence 

Ed Sherow • Ron Beck 
Engineering and · Engineering and 

Licensing . Construction • Over 300 years of E PC 

steve Routh • Bob Exton nuclear experience 
Engineering and Procurement & 
Licensing · Contracts 

. • Experience on over 85 
Jason Moore • Jonathan Burstem 
Project Controls . Project Controls EPC projects 

Bob Pedigo Ill Jerry Pettis 
Startup Project Administration 

·----------------·--·------------------·-----· 
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DRAFT

Cal" I Rau
Executive Sponsor

7$ Trouitrnan
Principal Vice President
Assessn lent Reviewer

George Spindle
Construction

Ed Sberom
Engfl'Ieenng ai'td
t.liCef'Ising

Steve ROUfth
EingiABBAAg encl
1icensing

Jlason Moore
Pfolect Control

8cb Pediqo
Sta ItuI3

rRI

Dick Milllel"

Assessment learn
18ader

Jlohn Atwellll
Principal Vice President
Assessrnien t Revlewel

Mike Robinson
Construction

Ron 8eck
EngliABBI Ing encl
CGAstrulctloA

8ob Exton
Procurement tt

Conti acts

Jlonatban 8Ursltein
Plroiect Col Itl ols

Jler~ Petite
P I oil Bct Adrrf I A I stra tlloA
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DRAFT

i he Consoll'tlum s prolect managel7llent approach does Aot plI'ovlde Bppl oprlate
vllslbllltv Bfld accuracy to the Owners GA pro/ect progress Bnd perl'Gllmalnce.

7 here ls 8 lack Gf Bccountabtllty ln vanous Owner Bnd Consortilum depal"tments

The Consortium's lack Gf project management integration (e.g, resolution Gf EPC
ilssues) Is 8 slgAlfleant reason fol the cul"leAt constluctloA InstaIIatton ilssues Bncl

proI ect schedule delays.

The Bppruach taker! by the Owners does not allow for real-time„appropriate cost
Bnd schedule mitigation.

Reeowmendetlon:
Owner: Develop Bn Owners'roject Management Organization and staff it

with EPC-experienced personnel who Bre empowered with the roles,
responsibiliities, and Bccountabilities for making the needed project-related
decisions to keep the project on track.

Consodium; Assign recognized high-performing personnel to the current
Consortium management personnel (i.e., shadow positions) as part of 8
ma]ol lmprovemeAt plBA.

so ot|y eooreoottol to sense ooo sepas
!
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DRAFT

~ The WEC-CBSl relationship is extremely poor, caused to a large extent by
commercia I issues.

Recommendation: The Owners should take an actiive role in determining the
reason(s) for the relationshiip and develop an action plan, including possiiblle
new contract terms, to fix the relationship.

~ ")he overall morale cn the project is low.

Recommendatllon:
» The Project needs to experience some successes, no matter how

small. Publish and post scheduled activities for the corning months around
the job site. Post activiitiies that have a high likelihood of beiing completed
within schedule. Reward those responsible for achieving success (ii.e., make
success contagious).

Recognize individuals for their contributiions to the project. For example,
have an employee of the month from the various functions/various craft
trades and publicly reward them. Rewards could include preferred parking
for a month, giiA certifiicates, etc.

seict'r onsreelsel kv sc'i-eo end sees@ I s Preiiminery Results ot Beohtei Assessmeot
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11 It appears that the Contract has created an imbalance between the Owners and 
the Consortium. The Consortium does not appear to be commercially motivated to 
meet Owner goals. 

11 WEC Engineering has not been completely responsive to Procurement and 
Construction requests for clarification and changes (e.g., timeliness, constructible 
designs); this is believed to be caused mostly by the commercial situation (i.e., 
WEC fixed price engineering). 

11 The Consortium's commercial structure, while not shared, is outwardly affecting 
the day-to-day working relationships between the Consortium partners and is 
creating performance issues, including significant non-manual turnover. 

Recommendation: 
» Align commercial conditions with the project goals. 

» Facilitate Owner and Consortium teambuilding. If necessary, replace 
personnel with others that share the goals developed by the project. 

» Determine the realistic to-go forecast costs for the project. 

Strictly Confidential to SCE&G and SCPSA I 10 Preliminary Results of Bechtel Assessment ~SC-~~ ,J>~ • 
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D~FT

~ lt appears tl.at the Contract has created an imbalance between the Owners and
the Consortium. The Ccnsortiulm does not appear to be commercially motivated to
wlleet Owner goals.

WEC Englneerlng has not beeA completely lI'Bsponslve to Procurement arlld

Construction requests for clartfication and changes (e.g., timeliness, constructiblle
designs); this Is believed to be caused mostly by the commerciaI situation (i.e.,
WEC fixed pnce engineering).

~ The Consortium's commercial structure, while not shared, is outwardly affecting
the dav-to-day wol"klAg relatilonshllps between the Consorlllurn partABI"s and Ils

creatllAg pedormance Ilssues, IAcrudlAg slgAlfleant noA-ITIanlJal tull Aovel'.

Recommendation:
» Align commercial conditions with the project goals.

Faolitate Ow~er and Consortium teambuilding. If necessary, replace
personnel with others that share the goals developed by the project.

Determine the realistic to-go forecast costs for the project.

Striedr Cenrideeeel te Ser'-SG end SOPSA i 10 Preliminary Results of Beohtel Assessment
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DRAFT

Based on the team's observation of current civiil work, the issued design is oAen
not constructible (curiently averaging over 600 changes per month). The
complexity of the engineering dlesign has resulted in a significant number of
changes to make the design constructiblle.

Recommendation:
» Locate dediicated AEC engineering response teams to the site with design

authority to resolve current Engiineering K Desiign Coordination Reports
(EKDCR) problems.

» Establish a WEC/CBKI "Light Structures" design organization at the site to
work with construction to redesign and reiissue piping, HVAC, conduit, and
ti'ay suppoi"ts.

I he construction planning and constructabtltty review efforts ale not far enough
out in front of the construction e5ort to minimize impacts.

Recommendation: intensify e5orts of Strategic Planning Group, work package
planniing, constructability reviews, etc. to early identify design changes needed.

Stncllt endfidedial tn SCI Ru dad SenSA Preliminery Results ot Besntel Assessment
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11 Resolution of many E&DCRs is behind schedule. The E&DCR backlog is not 
decreasing. 

Recommendation: Provide additional staffing to address emergent E&DCRs 
and work off current backlog. Locate more appropriate resources to the site to 
address early any emergent E&DCRs. 

11 Engineering staffing remains extremely high (around 800 total engineers for WEC 
and CB&I) for the reported percent complete of the design; however, it appears 
that the staffing is needed to complete the design and provide support to 
construction. 

Recommendation: 
» Allocate dedicated resources to complete and issue the remaining design on 

or ahead of current schedule which is = the end of 2016. 

» Plan to reduce engineering headcount and aggressively monitor. 
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DRAFT

Resolution of many EKli3CRs is behind schedule. The EKDCR backlog is not
deer'easi rig.

Recommendation: Provide additiional staffing to address emergent EKDCRS
and work OP current backlog. Locate more appropriate resources to the site to
address early any emergent EKDCRS.

~ Engineering sta5ng remaiins extlemely high (around 800 total engineels for AEC
and CBKl) for the reported pelcent complete of the design; however, it appears
lhat the stafing is needed to complete the design and provide support to
CO A St l uCtIOA.

Recommendatlon:
Allocate dedicated resources to complete and issue the remaining design on
or ahead of current schedule which is = the end of 2016.

PIGA to I'educe BAQIAeerIAg lheaclcouiA't and aggl'Bsslvelly moAltor.
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DRAFT

~ There is significant engineering and licensing workload remaining for electrical
design, IKC, Post.-Design Engineering Closure Pllan, IT~C cllosure, etc. Much of
this remaining engineenng will potentially impact construction.

Recommendation:
» Allocate dedicated resources to complete and issue the remaining design on

or ahead of the current schedule which is approximately the end of 2016.

» Convene 8 group of SMES and commit to completing the scoping, resource
loading, and scheduliing of Post-Design Engineering Closure Plan work by no
later than )Q2016.

'I 19 license amendment requests (LARS) and 657 departuies have been iidenti5ed
to date. 1l"his is 8 significant proItect workload iIhat appears to be welll planned and
scheduled. Ilnteractions with the MRC are good with 8 focus on meeting
construction need dates (CMDS). Emei gent issues potentially requinng MRC

approva! Gf LARs rem8iln 8 stgnllftcant pro)ect concern.

Recommendation: Continue planning and scheduling efforts for LARS and
departures and active interactiions with MRC to meet CNDs. Intensify efforts of
Strategic Planning Group, work package planniing, constructabillity reviiews, etc.
to emphasize early identification of potential departures.

ssicsv!,nntee!sei tn soI so Hnd sopsA I Pteliminety itesofts of Beet!tel Assessment
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• There is a significant disconnect between construction need dates and 
procurement delivery dates. There are: 

- 457 open WEC and 2,907 open CB&I equipment deliveries. 

- 31 WEC and 28 CB&I Standard Plant POs to be placed. 

• The ROYG (red-orange-yellow-green) report is described as inaccurate. 

Recommendation: 

DRAFT 

» The Consortium should complete their schedule adherence effort by 10/31/15 
so that mitigation plans can be implemented, resulting in the ROYG report 
properly addressing CNDs, PO awards, and supplier deliveries. 

» Assess resource needs to properly manage this activity. 

• The amount of stored material onsite is significant, creating the need for an 
extended storage and maintenance program. Inventory validation in the yard is 
reported to be only at 48o/o accuracy. 

Recommendation: Investigate and determine if component and material 
deliveries can be delayed for shipment (i.e., delay fabrication and delivery to 
minimize on site storage durations) in order to minimize the need to perform 
extended period PM and storage actions on site. Implement every opportunity to 
minimize onsite storage duration after initial delivery. 

Strictly Confidential to SCE&G and SCPSA I 14 Preliminary Results of Bechtel Assessment ~.SC.~~ ,p~ • 
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I here ls 3 slgAIfleant dlscoAABct between coAstll'uctlon nieed dates 8Ad
procurement delivery dates. There are:
— 457 open AEC and 2,907 open CRKI equipment dleliveries.
-- 3f WEC encl 28 CBKI Standard Plant POs to be pllaced.

DRAFT

I he RGYG (Ied-orange-yelllo~-green) report ls described as inaccurate.

Recommendation:
» The Consortium should complete their schedule adherence effort by IO/31/35

so that mitigation plans can be ilmplemented, resulting in the RG'fG report
properly addressing CODS, PO awards, and supplier deliveries.

» Assess resource needs to properly manage this activity.

The amount of stoled matenal oAslte ls slgnilfleant, cl"Batllng the need II'ol 3A

extended storage and maintenance pl"ogl8m. Inventory validation In 'the yalI'd ls
reported to be only at 48% accuracy.

RBcommendatllon." IAvestlgate 8Ad detelmlne If coITlponBA't 8Acl ITlatenal
deliveries can be delayed for shipment (I.e., delay fabrication and delivery to
minimiize onsite storage durations) in order to minimize the need to perform
extended period PM and storage actions on site. Implement eve@ opportunity to
minimize onsite storage duration after initial delivery.
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DRAFT

~ The current Min/Max warehousing program is insuVicient for the scale of the
construction e5ort, which is impacting productivity.

Recommendation:
» Expedite the finalization of the Min/Max strategy and implementation of the

identified Blanket Purchase Orders (BPOs) so that construction can use
them, versus writing individual material requisitions.

» ln reviewing the report of BPOs in place that would support a Min/Max
system, there must be further discussion with construction and field
engineering as to what products should be maintained within the Min/Max
system.

» Educate site personnel cn the use and process of the BPOs and the
Min/Max system. lt was evident that material was ordered versus use of
Miin/Max — 8POs.

Stt'ntif O;& tttnnntint tn Sl.SSG nnn SCf'Sit OtSllimtiiBtf HSSOltS Of BSCfttSII ASSSSSITlSAt
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• Construction productivity is poor: Unit 2 is 2.3, Unit 3 is 1.6. 

Recommendation: 
» Achieve more timely resolution of engineering issues. 

» Assemble a team of subject matter experts to review proposed resolutions. 

» Re-assess tolerances and repair procedures to give construction more 
latitude in resolving issues. 

» Simplify the work packaging process (see next slide). 

» Efforts need to be made to keep the craft at the workface (have coffee 
breaks and lunch at their place of work). 

• Manual and non-manual sustained overtime is negatively affecting productivity. 

Recommendation: 
» The work week should be reduced to no more than 48 hours (four 10 hour 

days, one 8 hour day). Spot overtime beyond 48 hours should be kept to a 
m1n1mum. 

» Consider craft incentive plan. 
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DRAFT

Construction prodlJlctilvlty Iis poor: UAilt 2 ls 2.3, UAlt 3 Is 3 .6,

Recommendatlon."
» Achieve more timely resolution of engineering issues.
» Assemble a team of subject matter experts to revilew proposed resolutions.

Re-assess 'toilet aAces aAd I'epalr pl ocedul es to give coAs'tluctlon l7lore
latitude in resolving issues.

» Simplify the work packaging process (see next slide).

» ENOSIS need to be made to keep the craft at the workface (have coffee
breaks and lunch at their place of work).

~ Manual and non-manual sustalrled overtime ls negatively affecting productlvlty.

Recommendatiion:
The work week should be reduced to no more than 48 hours (four 10 hour
days, one 8 hour day). Spot overtime beyond 48 hours should be kept to a

I AImum.

Sid( tiy Odtnidedtiel ie Srisan etid SO Pea; i 6 Preliminary Results of Ftectitel Assessment QP~eeper
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~ CBCI's work packaging procedures are overly complex and inefficient, directly
a@ecting craft producttvllty.

Recommendation:
» Simplify the process.
» Reduce the scope of the package.
» Lilmit the foreman's package to onlly the information needed.
» Incorporate changes iinto the design drawings before work begiins.

~ Aging of the constructiorl workforce is impacting productivity.

Recommendatiion:
Develop mentorilng and traiintng plan to promote ]uniior craft and fiield

engineenng personnel with penodic evaluations and feedback sessions.
» Create and steP shadow positions for seniior level positions within the

Consortium intent on developing new talent that is focused on project
compIetion.

Srnclly Orrnrs nl(41(r& S(,E((&'(re SO('Sr(
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• The indirect to direct craft ratio (1, 100 persons to 800 persons) is very high at 
130o/o (typical mega-project is 35 to 40o/o ). 

Recommendation: Develop a plan to identify targeted reductions to reduce the 
indirect ratio to a reasonable level and monitor it weekly. 

• Field non-manual turnover is high at 17.4°/o per annum. 

Recommendation: Perform evaluation of high turnover rate to correct the 
problem. 

Strictly Confidential to SCE&G and SCPSA I 18 Preliminary Results of Bechtel Assessment ~~~ ,t>~. 
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'he indirect tc direct creft l etio (f, l00 persons to 800 persons) is very high et
130% (typicel mege-proIect is 35 to 40'~Vo).

Recommendation: Develop e plan to identiify targeted reductions to reduce the
indirect ratio to e reesoneble level and monitor it weekly.

~ Field non-menu@i turnover is high et )T.4'er ennum.
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• The workable backlog can support significantly more than the current craft 
workforce. The current construction percent complete per month is only 0.5o/o. 

Recommendation: 
» Staff up to work available areas. 

» Increase the amount of time the craft are at the workface. Perform time and 
motion study. 

» Consider combining the Unit 2 and 3 Nuclear Island teams to reduce non­
manual staffing and allow flexibility when issues are encountered. 

» Use the onsite training facility and local vocational schools to train more 
crafts that can't be recruited (rebar ironworkers now; pipefitters and 
electricians in the future). 

• The project safety, housekeeping, and quality records are very good. 

Recommendation: Keep up the good work! Consider simplifying the tailgate 
write-up so it can be more easily understood and retained. Reconsider need for 
each craftsman to sign the morning bulletin. 

··--····----··-·---···------ -----··-·------·-· 
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DRAFT

The workable backlog can support significantIy more than the current creA
workforce. The current construction percent complete per month is only 0.5ok.

» Increase the amount of time the craft are at the workface. Perform time and
motion s'tuldy.

» Consider combining the Unit 2 and 3 Mucllear Island teams to reduce non-
menue( sta5iing and allow flexibility when issues are encountered.

» Use the onsite trainiing facility and local vocational schools to traiin more
craAs that can't be ~ec~uited (rebar ironworkers now; pipefitters and
eIectricians in the future).

lihe prospect safety housekeeping and quality records are very good

Recommendation: Keep up the good worki Consider simplifying the tailgate
wnte-up so it can be more easily understood and retained. Reconsider need for
each craAsman to siign the mowing bulletin.
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• The startup test program schedule is in the early stages of development. 

Recommendation: Expedite the effort to reconcile the Component Test and 
Pre-Operational Test system templates currently loaded in the project schedule 
to the actual systems' scope and estimated unit rates. Completing this activity 
is critical to having a reasonable understanding of the overall project completion 
schedule. 

• The current boundary identification package (BIP) turnover rate appears to be 
overly aggressive and not consistent with the current construction completion 
schedule. 

Recommendation: Reconcile the timing of BIP turnovers to the planned 
construction percent complete dates. This will impact when Component Testing 
and Pre-Operational testing activities will occur, thus driving the project 
completion schedule. 
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rnnfiri ..... h .. l ORS _ SCEG _ 0 142Q941 

ELEC
TR

O
N
IC
ALLY

FILED
-2018

D
ecem

ber6
2:59

PM
-SC

PSC
-D

ocket#
2017-370-E

-Page
18

of27

DRAFTSt rt-Up
KeY Obsematgom"&s e
~ The startup test program schedule is in the early stages of development.

Recommendation: Expedite the effort to reconcile the Component Test and
Pre-Operational Test system templates currently loaded in the project schedule
to the actual systems'cope and estimated unit rates. Completing this activiity
is cntical to having a reasonable understanding of the overall project completion
schedule.

~ The current boundary identification package (HIP) turnover rate appears to be
overly aggressive and not consistent with the current construction completion
schedule.

Recommendatiion: Reconcile the timing of HIP turnovers to the planned
construction percent complete dates. Thils will impact when Component Testing
and Pre-Operational testing activities willi occur, thus driving the project
completion schedule.
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DRAFT

The CQAsortium s forecasts foll schedulB dur'atlons, productllvltY, forecasted
Mar'lpower peaks, and percBAt coMp(8(6 do Aot have a fllil'M basis.

Recommendation: Form Owners'roject Controls team (Project Controls
Manage~, Lead Planner, Lead Cost). Establish tracking tools separate from the
Consortium for verificatiion of project progress and performance. Require the
appropriate level of detailed information from the Consortium.
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Assessment 
Key Bases 

DRAFT 

11 Data from 21 completed nuclear units and 4 units in the planning phase was used. 

11 Civil/steel activities: 

- Walked down and assessed based on current progress and performance. 

11 Bulk commodities and major equipment: 

- Logic and installations derived from Bechtel historical data. 

- Median sustained rates from Bechtel historical data used for creation of installation durations. 

11 Craft: 

- Peak craft limited by building saturation levels. 

- All activities worked on a 48 hour week; second shift at 20o/o. 

- Indirect to direct craft ratio is 35°/o (currently 130o/o). 

11 Stagger between Unit 2 and Unit 3 commercial operation dates: 

- Based on critical craft peaks (pipefitters including welders & electricians). 
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~ Octa from 23 completed nuclleer units end 4 units ir, the pllenning phase was used.
Civilllsteel ectivities:

Bulk cornn-todities end nnejor equiiprnent:

Logic end installations derived from Bechtel histoncel date.
-- Medier, usteined rates from Bechtel hiistoricel date used for creation of installation durations.

Creft;
--- Peek crelt limited by building saturation levels.
-- All activities vvorkeo on e 48 hour week, second shift et 20'k.
--- Indirect to direct craft ratio ls 35'k (currently 3 30ok).

Btegger between Unit 2 end Unit 3 cornrnerciiell operetion detes:
-- Based on critical craft peaks (pipefitters ilncluding welders 8 electricians).

Stnctlr Ot&nfinnnt&nl tt& Scltso snn Sf,lnSA l 22 Preliminery Results of Bechtel Assessment
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Assessment 
Preliminary Results 

DRAFT 

• Preliminary assessment of the Unit 2 and 3 Commercial Operation Dates based 
on the Key Bases and Assumptions stated above: 

j Unit 2 I Unit 3 

Current COD June 2019 June 2020 

Adjustment 18 to 26 months 24 to 36 months 

New COD Dec 2020 to Aug 2021 June 2022 to June 2023 

• The critical path will change from the shield wall to more typical bulk installations 
through overall project checkout and testing/start-up. 

• Increasing schedule confidence to 75o/o increases the schedule duration by 8 
months (included in the 26 months for Unit 2 and the 36 months for Unit 3). 

• The stagger between the Unit 2 and 3 COOs extends by 6 months to 18 months. 

• The peak monthly construction percent complete is reduced from 3.1 °/o to 2.3o/o. 

• Primary checkout window adjusts by 6 months to 18 months per unit. 

• Total craft population increases by 25o/o to -3,700. 

- At peak, 850 pipefitters and 730 electricians are required. 

• Bulk installation durations increased by a minimum of 30o/o. 
Strictly Confidential to SCE&G and SCPSA J 24 Preliminary Results of Bechtel Assessment ~.SC.~~ ,p~ • 
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~ Preliiminap assessment of the Unit 2 and 3 Commercial Operation Dates based
on the Key Bases and Assumptions stated above:

Cvrrent COD

Adjustment

Mew COD

J une 20'l 9 June 2020

The critical path will change from the shield wall to more typical bulk installations
through overall project checkout and testing/start-up.

increasing scnedule confidence to 75'yo increases the schedvle duration by 8
months (included in the 26 months for Unit 2 and the 36 months for Unit 3).

~ The stagger between the Unit 2 and 3 CODs extends by 6 months to 18 months.
~ The peak monthly construction percent complete is reduced from 3.3'yn to 2.3'yo.

~ Pnmary checkout window adjusts by 6 months tc 38 months per unit.

Total craft popvlation increases by 25'yo to -3,700.
— At peek, 850 pipefttters and 730 electricians are requIlred.

Bulk installlation durations increased by a minimum of 30o/o.
sinCtiiy oIJnfÃlsflttBi tu soii.S& Bne sonsA

l
24 Preliminary Results of Beohtel Assessment

Orts SCEe 01426945



Assessment 
Preliminary Results (cont'd) 

• Schedule Probability Assessment: 

DRAFT 

- Only performed on critical path and top 4 near critical paths because of time limitations. 

- Typical1 ,000 iteration Monte Carlo approach. 

- Minimum/maximum windows provided by senior construction personnel on assessment 
team. 

- Minimum/maximum historical bulk installation rates used as secondary verification method. 

- Only preferential logic considered. 

- Identification of required contingency for assessment purposes only. 

- A more robust approach is needed prior to finalization of any changes to the baseline target 
schedule. 

----·-·-·--·-·-.. ·---------
Strictly Confidential to SCE&G and SCPSA I 25 Preliminary Results of Bechtel Assessment ~sc.~~ ~I>~ • 

Confidential ORS SCEG 01426941 

ELEC
TR

O
N
IC
ALLY

FILED
-2018

D
ecem

ber6
2:59

PM
-SC

PSC
-D

ocket#
2017-370-E

-Page
23

of27

~ Schedule Pro balbility Assessment:
Only pefformed on critIcal path 8Ad top 4 Aear crItlcaI paths because of ttme Ilmttattons

Typical 1,000 IteraVOA Monte Oario approach.

MIAImum/maximum wllndoMfs ptovtclecl by senllor constructllon personneI on assessrneA't
team,

Minimum/maximum historiical bulk installation rates used as secondary verification method.

Only preferentwal logic considered.

Identification uf requiired contingency for assessment purposes only.

A more mbust approach is needed prior to finalizat ton of any changes to the baseline target
schediUlIB.
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Results of Bechtel Assessment 

U2 
COD 

U3 
COD 
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Assessment 
Total Craft Manpower Comparison 

---

DRAFT 
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Assessment 
DRAFT 

Construction Percent Complete Comparison 
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~ The AP1000 is 8 first-of-8-kind technology, 'I 0 CFR 52 is 8 new licensing process,
and these are tihe first new nucllear plants being ccnstructed in the U.S. in
decades. Challenges woulld be expected.

'owever, the V.C. Summer Units 2 and 3 project suffers from various
fundamental EPC and major project rnanagernent issues that must be resolved for
prolect

success'he

Consortium's project management approach does not provide appropriate vlisiblility and
accui8cy to the Owners oA piro]ect prog! Bss 8Acl performance.

II he Consortium's forecasts for schiedulle durations, prcductiivity, forecasted manpower
peaks, and percent. complete do not have a firm basis. Bechtell's preliiminary assessment of

B Unlit 2 and 3 Coinmercial OperatioIA Dates Ilndllcates:

Current COD

Ad]ustniient

June 2019

Sfn-lit infnfidnfnrnf fn SCFSG dnd SCPSA I 2ll Inrellmlneny Results cf Bechtel Assessment
QPCnoper
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